
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:07 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 187 Date: 27-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 749

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 81

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•ABF crews continued adding the steel channel sections at the lower part of the saddles frames in order to
install the hydraulic jack pressure gage. For each hydraulic jack a pressure gage is being installed.
•The ABF crews added two horizontal rollers to the frames adjacent to the nearest frame to the sides of
the jacking saddle.
• The PWS hauling system and all the out-haul sheaves were checked in the previous days based on 40
KN (9Kips) tension force in the wire rope which is 83% of the operating force. When the tension force in
the wire rope is increased to 48 KN (11Kips), the sag in the rope is decreased and consequently, the wire
rope is raised up and doesn’t touch some of the out-haul sheave. Simply, some of the out-haul sheaves
become inactive. ABF is trying to resolve the issue. Practically, since some of the tensile force in the wire
rope is lost due friction at the trolley and sheaves, a higher tension load, more than 48 KN is applied to the
wire rope.
•The ABF crew started widening the diameter of the transition bracket holes in order to make some room
for epoxy.
•ABF crew started installing the lower 76x76x4.8 galvanized post shown in Detail 5 of the Sheet No.
DE419HT of the submittal ABF-SUB-2171R01.

2-The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
- Eulises Torres
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Welding crews:
-Michael Jimenez
-John Power

Equipment:
Miller welding Machine (ABF002242)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

4.00

002242

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN POWERIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL JIMENEZIronworker 4.00 0.00 0.00 4.00

APP EULISES TORRESOperator 4.00 0.00 0.00 4.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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